

## **May 2009**

### **Saratoga County Radio update**

- Work on Stillwater tower being bid this week (week of 5/10)
- Work on Halfmoon tower progressing
- Fraker Mtn site likely heading to court for eminent domain proceedings
- Agreements need to be worked out with the State concerning the Mt. McGregor site since it being closed.
- The system may be operational as early as late summer, but you know Murphys Law.
- Bids for the radio system are being reviewed by the consultants
- Low bidder left out 13 base stations so extra care is being made to make sure nothing else was left out before the county makes the award.
- Pagers are being distributed, Corinth has theirs with minimal problems, next on the list is So Glens Falls, then Gansevoort then Hillcrest.